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OVERVIEW

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of the end of August 2003.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

NOTABLE ACCOMPLISHMENTS

Spent Nuclear Fuel (SNF)

Sludge Retrieval and Disposition: Effective September 17, 2003, sludge and water system (SWS)
activities were reorganized into a single organization reporting directly to FH’s President and Chief
Executive Officer. This reorganization is a key component of FH's management plan to bring focus on SWS
activities.

K East SWS: On September 12, 2003, DOE approved the SWS Design Safety Analysis (DSA) to support
construction that documented FH’s technical approach for the SWS. The DSA for the SWS will be
submitted to RL by September 29, 2003. Approval will be required by October 6, 2003, in order to
maintain schedule.

The project remains on schedule for critical path activities required to declare operational readiness on
October 18, 2003.

K West SWS: During the week of August 25, 2003, the project conducted several working sessions
supporting the development of the initial hazards analysis for sludge retrieval, transportation and storage.

Evaluation of vendor bid packages for the design/build contract was completed. The contract will be
placed by October 10, 2003.

Revisions were drafted to update key technical basis documentation (Revision 10 to HNF-SD-SNF-TI-015,
Spent Nuclear Fuel Project Technical Databook Volume 2, Sludge and Revision 2 to SNF-7756, Supporting
Basis for Spent Nuclear Fuel Project Sludge Technical Databook). The revisions have been distributed for
technical and peer review.

Fuel Movement Activities: The SNF project completed shipment of six multi-canister over packs (MCOs)
containing 23.96 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying
Facility. As of September 22, 2003, a cumulative total of 264 MCOs containing 1,420.11 MTHM have been
shipped.

Fuel Transfer System (FTS): The project completed nine FTS shipments (90 canisters). As of
September 22, 2003, a cumulative total of 169 FTS shipments (1,690 canisters) have been completed.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

MCO Welding at Canister Storage Building: The project welded and “N” stamped 11 MCOs. As of
September 22, 2003, the project welded a cumulative total of 80 MCOs and is eight MCOs ahead of
schedule.

Central Plateau (CP) Remediation Project

200 Area Remediation: Regulator comments on the U Plant Waste Site Focused Feasibility Study and
Proposed Plan were received on August 19, 2003. A stakeholder tour of the BC Cribs and Controlled Area
was completed on August 20, 2003. On August 28, 2003, the draft Sample Analysis Plan for the 216-B-26
borehole in the BC Cribs was completed for RL and the regulator review.

The 224-B Engineering Evaluation/Cost Analysis was submitted to the Environmental Protection Agency
(EPA) on August 6, 2003. Received comments from EPA/U.S. Department of Ecology (Ecology) on the
Canyon Disposition Initiative Feasibility Study and Proposed Plan.

Received approval from EPA on the 233-S Remedial Action Report and Air Monitoring Plan on August 26,
2003.

300 Area Facility Transition: FH Project Management approved the final design of the Liquid Waste
Handling System (LWHS) on August 26, 2003. Avantech, Inc., was released to begin fabrication of the
LWHS which will be installed in the 324 Building B Cell.

Plutonium Finishing Plant (PFP) Project

On August 21, 2003, PFP received the Voluntary Protection Program Star Status from the Department of
Energy. PFP is the first former defense production facility to achieve this prestigious safety award.

Maintain Safe and Secure Special Nuclear Materials

In early August, PFP received the first shipment of the Fast Flux Test Facility (FFTF) fuel. Receiving this
fuel supports the accelerate d Decontamination and Decommissioning (D&D) of the FFTF Reactor.

Stabilization of Nuclear Materials

Metals, Alloys, Oxides and Polycubes: Three hundred forty-eight oxide items were processed during
the reporting period. As of August 24, 2003, 2,442 oxide items have been processed under the fiscal year
(FY) 2003 work scope.

Residues: On August 6, 2003, PFP formally completed the Defense Nuclear Facilities Safety Board
(DNFSB) commitment for residues repackaging, eight months ahead of the DNFSB milestone and six
months ahead of the FH baseline commitment.

Outer Can Packaging: One hundred forty-seven 3013 containers were produced during August. Eight
hundred seventy-nine 3013 containers have been produced during this fiscal year.

Disposition of Nuclear Materials

Sixteen containers of waste materials (low level, transuranic (TRU)/TRU mixed waste, etc.) and twenty-six
pipe overpack containers of waste were shipped to the Central Waste Complex (CWC). The 9975 Safety
Analysis Report for Packaging document was approved by DOE-HQ on August 15, 2003.
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NOTABLE ACCOMPLISHMENTS, CONTINUED

Disposition PFP Facility

Transition 232-Z Facility: RL has transmitted a letter to the Washington State Department of Health
(WDOH) on August 22, 2003, agreeing with the 232-Z Notice of Construction (NOC) Conditions and
Limitations and requesting an approved NOC by September 18, 2003.

Transition 241-Z Facility: The 241-Z D&D NOC, Rev. 2, and Alternate Monitoring Plan were submitted
to RL on schedule on August 8, 2003, and transmitted by RL to WDOH on August 18, 2003.

Transition 241-7-361 Facility EE/CA: Tank 241-Z-361 EE/CA was delivered to RL on schedule (August
26, 2003). FH requested that RL complete the action memorandum by December 26, 2003.

Fast Flux Test Facility (FFTF) Closure Project

Fuel Offload: A significant accomplishment was made this month with the loading and delivery of an
Interim Storage Cask (ISC) to the PFP. Before fuel assemblies are loaded into the ISC, they are washed in
the Sodium Removal System to remove sodium deposits, and then thoroughly dried. Each ISC holds seven
fuel assemblies in dry, above-ground storage. Efforts to ship 7 more ISC's to PFP are ongoing.

Waste Management Project

TRU Waste Program: Completed six shipments to the Waste Isolation Pilot Plant in August, bringing the
fiscal year to date total to 231 cubic meters (m®), 153 m® more than the 78 m® planned for FY 2003.

Mixed Low Level Waste (MLLW) Treatment: FH completed shipments totaling 363 m® of 183 H Basin
waste to the Environmental Restoration Disposal Facility (ERDF) in August. This waste stream represents
approximately 60% (3,730 m® or 12,300 containers) of currently stored MLLW at the CWC. A total of 462
m® of MLLW was treated and disposed of in August, bringing the fiscal year to date total to 1,445 m>.

Liquid Waste Processing: The 200 Area Effluent Treatment Facility treated 1.3 million gallons of Operable
Unit UP-1 groundwater and ERDF leachate. The 300 Area Treated Effluent Disposal Facility treated and
disposed of 4.1 million gallons of industrial wastewater, supporting cleanout of several 300 Area facilities.

Groundwater Remediation: FH completed decommissioning 61 percent (35 of 57) of the wells in the
initial well decommissioning contract. Fifty-one of the 153 wells for inclusion into a second decommissioning
contract have been identified.

GOVERNMENT FURNISHED SERVICE/ITEM (GFS/1)

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only
data for the next 30 days (including any open GFS/I from prior periods) are shown. Currently eight RL
GFS/1 to FH are late (shown in red boxes below). The “blue” text is hyper-linked to the current PHMC/RL
contract at web site

MAPOOINHSTD\IRMS\ CONTRACTS_AND_ACQUISITION\NGFS_GFINSUMMARYNALL_GFS_GFI.HTM.

NOTE: GFS/I data through September 22, 2003.
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GFS/1, CONTINUED
RL Letter FH Letter
Ref. || SOW WBS , No. & FH No. &
ID || Section || Scope Resp. | Reg'mt GFS/GFI Date  Submittal Date Comments
Completed Completed
GFO009(C.2211  |WBS33.1.7 |- Central | DE-ACO6- || Obtain approval of CERCLA decision documentsto support demalition
Suplus  [Senral e o ?:Ej’?_'i_lflz'oo of Central Plateau excess hazar dous facilities within 60 days of
Ancillay  |[Facility D&D Row 1 submittal.
Fecilities Disposition GES/GFI 1 Approve Action 224-B FH-0302858 When the approved Action
U Plant Memorandum for 224- EE/CA Completed: 22 |[Memorandum is issued,
Facility B within 60 days of July 2003 impacts to follow on
submittal of the 224-B documents including the
EE/CA. Sampling Analysis Plan,
Commitment: 20 Health and Safety Plan, Air
September 2003 Monitoring Plan & Removal
Action Work Plan will be
determined.
Approve Action 224-T EH-0302930 When the approved Action
Memorandum for 224-T EE/CA Completed: 30 ||Memorandum is issued,
within 60 daysof July 2003 impactsto follow on
submittal of the 224-T documentsincluding the
EE/CA. Sampling Analysis Plan,
Commitment: 28 Health and Safety Plan, Air
September 2003 Monitoring Plan & Removal
Action Work Plan will be
determined.
GF0020/|C.2.2.1.2 BS 3.3.34 || Plutonium | DE-ACO06- ||Approve Supplement ISSUE: FH submitted letter
Plutonium  ||Disposition |[Finishing 96RL 13200, ||Analysis and Record of to RL 3/4/02, of RL'sdelay.
Finishing SNM Plant C2212 Decision amendment Upon FH's receipt of the
Plant (PFP) ||Disposition Row 4 for PFP Weapon Grade GFS, change by contract
Cleanup SNM GFES/GFI 2 ||and Fuel Grade modification will be
material. requested from RL
DE-ACO06- ||Commitment: 28 reflecting the impacts.
96RL 13200, |[February 2003 EH-0300952
Section J,
Appendix
D, Pl S-3,
Attachment
1, GFS/GFI
GF0024/|C.2.2.1.2 BS 3.3.34 ||+ Plutonium | DE-ACOQ6- ||Obtain SAFKEG ISSUE: FH submitted letter
Plutonium  ||Disposition |[Finishing 96RL 13200, || Certificate of to RL 3/5/03, of RL'sdelay.
Finishing SNM Plant C2212 Compliance. Upon FH's receipt of the
Plant (PFP) |[Disposition Row 4, Commitment: 1 GFS, achange by contract
Cleanup ISNM GES/GFI 5 ||March 2003 modification is requested
from RL reflecting the
DE-ACO06 impacts.
96RL 13200, FH-0300969
Section J ISSUE: RL Letter dated
Appendix 4/18/2003 notes GFS/GFI is
D.PI S3 unacceptable
Attachment 0301744/ 03-AM1-0018
1, GFS/GFI
GFo027|C.22.1.2  \WBS 3.3.3.4 |+ Plutonium | DE-ACO6- || provide SST beginning 1 November 2003, at arate to achieve an average
Plutonium  |[Disposition  |[Finishing 96RL 13200, f 16.5-t Kk and trailer shi t t til de-i t :
Finishing ISNM Plant C2212 (0] .o-truck an I’.al er . |pmef1 S p_er quarter unti ( e-inven er IS
Plant (PFP) |[Disposition Row 4 completed or providewritten direction to proceed with the design,
Cleanup  ISNM GES/GFI 8 construction and loading of an alter nate on-site storage facility.
DE-ACO06- ||Provide written RL letter directed FH
96RL 13200, direction to proceed to continue
Section J, ||withthedesign, consolidation to SRS
ppendi congtruction and as baseline. Final
g‘ Pleng_g( loading of an alternate decidon on material
Attachment |[on-Site storage fecility. disposition expected
1, GES/GFI |[Commitment: 31 in September.
March 2003
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GFS/1, CONTINUED
RL Letter FH Letter
Ref. | SOW | WBS || oo | Regmt| GFSGFI No. & FH No. & Comments
ID || Section | Scope Date || Submittal Date
Completed Completed
GF0029(C.2.2.1.2 WBS 3.3.3.5 ||+ Plutonium | DE-ACO06- ||Approve PFP D&D Basis of FH-0302321 ISSUE: RL Letter dated
Plutonium Disposition |[Finishing 96RL 13200, |(Basisfor Interim Interim Completed: 12 |[4/18/2003 notes GFS/GFI
Finishing PFP Fecility |[Plant c.2212 Operations (BIO) Operations June 2003 is unacceptable
Plant (PFP) [Disposition Row 5 within 60 days of (BIO) for 234- 0301744 / 03-AM1-0018
Cleanup PFP GES/GFI 2 ||submittal 52 ISSUE: FH-0302321.2,
Commitment: 1 Deactivation dated September 11,
DE-ACO06- |[October 2003 Planned: 12 2003, extends the
96RL 13200, June 2003 approval past the GFS/I to
Section J, Oct 1, 2003 without
Appendix programmatic impact to
D, Pl S5, FH.
Attachment FH-0302321.2
3, GES/GFI
GF0030(C.2.2.1.2 WBS 3.3.3.5 || Plutonium | DE-ACO06- ||Decision on PFP PFP EH-0206027 FH transmitted their
Plutonium Disposition |[Finishing Transition Transition Completed: 31 |[responseto public
Finishing PEP Fecility ||Plant Cc.2212 Environmental Environmental | December 2002 ||commentsto RL on
Plant (PFP) [Disposition Row 5 Assessment within 180 Assessment 8/13/03. Awaiting DOE
Cleanup PFP GES/GFI 3 ||days of submittal (EA decision.
Commitment: 29 Planned: 31 ISSUE: FH submitted
DE-ACO06- ([June 2003 December letter to RL 7/31/03 of
96RL 13200, 2002 RL'sdelay. Upon FH's
Section J receipt of the GFS, a
Appendix change by contract
D, Pl S5, modification may be
Attachment requested from RL
3, GFS/GFI reflecting the impacts.
FH-0303001
GF0031(C.2.2.1.2 WBS 3.3.3.5 || Plutonium | DE-ACO06- ||Approvefacility End M-83-20: FH-0302151 ISSUE: RL Letter dated
Plutonium Disposition ||Finishing 96RL 13200, ||Point Criteria Submit Completed: 27 |(4/18/2003 notes GFS/GFI
Finishing PFP Facility ||Plant Cc.2212 document within 90 Facility End | June 2003 is unacceptable
Plant (PFP) |Disposition Row 5, days of submittal. Point Criteria 0301744 / 03-AM 1-0018
Cleanup PFP GFS/GFI 4 [[Commitment: 25 Document to ISSUE: RL letter 03-
September 2003 Ecology PTD-0110/0303245A,
DE-ACO06- Commitment: dated 8-19-03 - reviewed
96RL 13200, 30 September and commented on
Section J 2003 document FH-0302151.
Appendix Planned: 30 0303245A/03-PTD-0110
D.Pl S5 June 2003 ISSUE: RL responded to
Attachment FH-0302151, in letter 03
3, GES/GFI PTD-0110, August 19,
2003.
Subsequently, FH
transmits 0303245R1 with
RL comments
incorporated on
September 15, 2003.
FH-0303245R1
GF0036/|C.2.2.1.2 WBS3.3.3.5 ||* Plutonium | DE-ACQ6- ||US/Russian NDA PNNL started final
Plutonium  [Disposition ||Finishing 96RL 13200, ||activities will be measurements 8/27/03;
Einishing PEP Facility |[Plant C.2.2.1.2, ||conducted on anor+ upon finishing thisitem
Plant (PFP)  |Disposition Row 5, interference basis and will be considered
Cleanup PFP GES/GFI 7 |[will be terminated by complete.
30 September 2003
Commitment: 30
September 2003
GF0063(C.2.6 WBS 3.4.3.6 |[* Waste DE-ACO06- ||Decisions, FH has agreed with DOE
Groundwater |Eliminate Management | 96RL 13200, [[requirements and that this GFS/GFI should
Protection  [Artificial C.2.6, Row ||approvalsfor be deleted. Itisstill in the
Recharge 2, GES/GFI ||constructing surface contract statement of
Conditions 1 barriers. work, but will be removed
Prevent Commitment: 30 in acontract modification.
Further September 2003 ISSUE: RL Letter dated
Degradation 4/18/2003 notes GFS/GFI
is unacceptable
0301744 / 03-AM1-0018
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GFS/1, CONTINUED

RL Letter FH Letter
Ref. || SOW | WBS , No. & FH No. &
ID || Section | Scope Rep. | Reg'mt GFS/GFI Date [ Submittal Date Comments
Completed Completed
GF0071|C.33 WBS 3.3.2.4 ||* Waste DE-ACO06- ||Approval to ship TRU
Waste TRU Management | 96RL 13200, || Waste through the
Receiving Program C.3.3, Row ||State of Oregon during
and Disposition 3, GES/GFI |[winter months
Processing  |Transuranic 7 (December through
Eacility Waste from March).
(WRAP) WRAP/APL DE-ACQ06- ||Commitment: 30
Processing 96RL 13200, || September 2003
toWIPP Section J
Appendix
D, Pl S4
Attachment;
2, GFS/GFI
GF0080/|C.3.11 WBS 3.3.2.1 ||+ Waste DE-ACO06- ||Approve the 200 ETF Latest estimated
Mixed Waste |Solid Waste ||Management | 96RL 13200, ||Delisting Modification completion from DOE-RL
Disposal Storage and C.3.11 Petition for acceptance is 9/30/2003.
Trenches Disposal Row 1 of unrestricted FO39 ISSUE: RL Letter dated
(MWDT) Disposition GES/GFI 2 |[multi-source |eachate 4/18/2003 notes GFS/GFI
L ow-Level for Hanford's RCRA is unacceptable
Mixed DE-ACQ6- |(|Subtitle-C disposal 0301744 / 03-AM1-0018
Waste 96RL 13200, [[units. ISSUE: Impending
Section J, ||Commitment: 31 impact, assuming date is
Appendix |[January 2003 missed, request recovery
D, Pl S4, plan w/ revised date. (PI)
Attachment S-4(1b)
2, GFS/GFI FH-0300381
ISSUE: RL response
dated 4/4/2003 to FHI
letter FH-0300381. The
existing public comment
and comment resolution
cycleslead towards an
expected July 15, 2003,
completion date for
delisting petition.
0301510/03-PRO-0317
GF0083|C.3.11 WBS 3.3.2.9 ||« Waste DE-ACO06- ||Approve Hanford Solid ISSUE: FH submitted
Mixed Waste |Waste Management | 96RL 13200, ||Waste EIS (Issue letter to RL 8/25/03, of
Disposal Management C.3.11 Record of Decision) RL’sdelay. FH requests a|
Trenches Project Row 1, Commitment: 31 July recovery plan. Upon FH's
(MWDT) Management GES/GFI 5 |[2003 receipt of the GFS, a
& Support change by contract
Provide DE-ACOQ6- modification may be
Waste 96RL 13200, requested from RL
Management Section J reflecting the impacts.
Services Appendix FH-0303025
D.Pl S4
Attachment,
2, GES/GFI
GF0084/C.3.11 WBS3.3.2.1 ||+ Waste DE-ACO06- ||Authorizein-trench ISSUE: RL Letter dated
Mixed Waste |Solid Waste ||Management | 96RL 13200, ||RCRA treatment, 4/18/2003 notes GFS/GFI
Disposal Storage and C311 including alternative is unacceptable
Trenches Disposal Row 1 treatment of MLLW 0301744 / 03-AM1-0018
MWDT Disposition GES/GFI 6 ||Commitment: 1 ISSUE: Authorization for
Low-Level September 2003 inTrench MLLW
Mixed DE-ACOQ6- treatment is pending
Waste 96RL 13200, approval of Hanford Solid
Section J Waste EIS. Impacts
Appendix documented in FH-
D.PIS4 0303025 submitted to RL
Attachment on 8/25/2003.
2, GFS/GFI
DOE/RL-2000-76, Rev. 34 Overview A: 7
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GFS/1, CONTINUED
RL Letter FH Letter
Ref. | SOW WBS No. & FH No. &
. Rep. | Reg'mt || GFS/GFI - : : Comments
ID || Section | Scope =P « Date || Submittal Date
Completed Completed
GF009Z[C51 WBS «Sdfety & || DE-ACO6- | Approve volumetric and real property release documentation within 60
Environment, |6.10.1.5.2 Hedth 96RL 13200, d f ipt ; d ith ed Project Pl ilest
Sfety, Radiation C.5.1 Row aysor receipt or in accoraance witn approv roject Plan mi ones.
Hedthand  |Protection 6, GFS/GFI ||Approve volumetric Authorized Limits ||EH- Thisisan RL action
Quadlity Radiation L and red property for the Washington ||0205262AR1  ||for them to give us
Assurance  |Protection rel ease documentation Nuclear Power Completed: 10 ||comments on our
(ESH&Q) within 60 days of Supply Plant February 2003|[submittal to them of
receipt orin (WNP) -1 & WNP-4 authorized limits for
accordance with Stes the release of the WNP
approved Project Plan 1/4 land. The request
milestones. has been sent by RL to
Commitment: 10 HQ. RL does not
April 2003 anticipate receiving

approval or comments
inthe near future. This
isnot animpact to
FHI, so we will not
pursueit at thistime.
ISSUE: RL Letter
dated 4/18/2003 notes
GFSGFI is
unacceptable
0301744 / 03-AM -
0018

CONTRACT DELIVERABLES

Listed below are the current FH contract deliverables. Only data for the next 30 days (including any open
deliverables from prior periods) are shown. Only two FH Deliverables to RL (CD0063 and CD0244) are

late. The “blue” text is hyper-linked to the current PHMC/RL contract at web-site
MAPOOINHSTD\IRMS\ CONTRACTS_AND_ACQUISITIONNCONTRACT_ DELIVERABLES\SUMMARY\NALL_CONT

RACT_DELIVERABLES.HTM.

NOTE: All contract deliverable data is through September 22, 2003.
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CONTRACT DELIVERABLES, CONTINUED
)
FH Letter RL Letter
Ref. SOW WBS , . No. & Needed No. &
ID Section Scope Resp. Req'mt Deliverable Date GFsI Date Comments
Completed Completed
CDO0008|C.2.2.1.1 WBS3.3.1.11 || Centra DE -AC06- Plan to optimize timing
Surplus Central Plateau ||Plateau 96RL 13200, ||and sequencing for
Canyon and Waste Sites Remediation  ||C.2.2.1.1, Row ||disposition of excess
Ancillary Remedial 1, Deliverable |[facilitiesand
Fecilities Action Soil I remediation of waste
Sitesat sites
Central DE-ACO06- Commitment: 30
Plateau 96RL 13200, ||September 2003
Section J Planned: 30
IAppendix D, |[September 2003
Pl S-6
CD002y|C.22.1.2 WBS3.33.2 |- Plutonium |} DE-AC06- PFP updateto Final Safety Analysis Report (SAR) (including
Plutonium Maintain Safe ||Finishing Plant [96RL 13200 H e al
Finishing Plant |and Compliant C.2.2.12, Row azard Analysis Data) (Annual)
(PFP) Cleanup |PFP 2, Deliverable ||PFP update to Final
Maintain Safe 2 Safety Analysis Report
and (SAR) (including
Compliant Hazard Analysis Data)
PFP (2003)
Planned: 30
September 2003
CD0027/|C.2.2.1.3 WBS3.3.25 |*Waste DE-AC06- i i i
gl WESF Gtiiw [Masgoment  [oomi1520s, Author‘lzatlon Agreement for WESF (review and update yearly)
Encapsulation |Storage) C.2.2.1.3, Row ||Authorization
and Storage  |Maintain Safe 1, Deliverable ||Agreement for WESF
Fecility & Compliant 2 (2003)
(WESF) Waste Planned: 13 October
Cleanup Encapsulation DE-ACO06- 2003
and Storage 96RL 13200
Facility H.41, first
Operations sentence
DE-AC06-
96RL 13200,
H.41, third
|sentence
CD0029|C.22.15 WBS3.3.19 ||*Centra DE -ACO06- Identified contaminated
Railcar Equipment Plateau 96RL 13200, ||railcars and equipment
Disposition Disposition Remediation  ||C.2.2.1.5, Row ||dispositioned.
Project 1, Deliverable |[Commitment: 30
Disposition i September 2003
Equipment in Planned: 30
a Safe & September 2003
Compliant
Manner
CD0220/|C.2.2.2 WBS3.3.1.11 || Centra DE -AC06- M-15-39A: Completed Final analytical
200 Area Central Plateau ||Plateau 96RL 13200, chemical sewer group results were
Waste Site Waste Sites Remediation ||C.2.2.2, Row |[field work through received on
Cleanup Remedial 1, Deliverable ||sample collection and June 30. The
Action Soil 4 analysis. fina report is
Sitesat Commitment: 30 being prepared
Central September 2003 for delivery by
Plateau Planned: 30 September
September 2003 30th.
CD0034|C.2.2.3 WBS3.3.15 | Central DE-AC06- Authorization Agreement for PUREX (Review and update
200 Area Central Plateau||Plateau 96RL 13200 I
Surveillance  |Facility S&M |[Remediation  ||C.2.2.3, Row yearly)
and Maintain Safe 1, Deliverable ||Authorization
Maintenance  [& Compliant 3 Agreement for PUREX
Plutonium- (2003)
Uranium IDE-AC06- Planned: 30
Extraction 96RL 13200, ||September 2003
DOE/RL-2000-76, Rev. 34 Overview A: 9
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CONTRACT DELIVERABLES, CONTINUED

FH Letter RL Letter
Ref. SOW WBS ) - No. & Needed No. &
D | section Scope Resp. Req mt Deliverable Date GESI Date Comments
Completed Completed
CD0036|C.2.2.3 WBS33.15 |« Centrel DE-AC06-  ||Authorization Agreement for B Plant (review and update yearly)
200 Area Central Plateau ||Plateau 96RL 13200, —
Surveillance  |Facility S&M ||[Remediation [[C 223 Row ||Authorization
and Maintain Safe 1, Deliverable ||Agreement for B Plant
Maintenance  |& Compliant 5 (2003)
B-Plant Until Planned: 30
Final DE-ACO06- September 2003
Disposition
H.41, first
CD0037 %%3 % ;:";emfa‘ Authorization Agreement for PUREX Facility Storage Tunnels
rea entr eau eau a
Surveillance  |Facility S&M  ||Remediation (review and update yearly)
and Maintain Safe Authorization ISSUE:
Maintenance (& Compliant Agreement for PUREX CDO0037 No
Plutonium- Facility Storage Longer
Uranium Tunnels (2003) Required
Extraction Planned: 30
Plant Until September 2003
Final
Disposition
CD00381C.2.2.3 WBS33.15 |f+ Central DE-AC06- Authorization Agreement for 224-T (review and update yearly)
200 Area Central Plateau ||Plateau 96RL 13200. —
Surveillance  |Facility S& M ||Remediation [[C.2.2.3, Row ||/Authorization ISSUE:
and Maintain Safe 1, Deliverable |[Agreement for 224-T CD0038 No
Maintenance  |& Compliant 4 (2003) Longer
T-Plant Planned: 30 Required
Facility DE-AC06- September 2003 ISSUE: FH-
During 96RL 13200, 0303145,
Transition H.41, first glwg;L
U
sentence coer?currence to
DE-ACO06- remove from
[96RL 13200, list of facilities
H.41, third fequ';: ng
annui
sentence review/update
of AA. Fecility
is downgraded
to HC-3.
FH-0303145
CDoo4z1C.2.3.4 WBS3.1.6.2 | Central DE-AC06- Authorization Agreement 327 (review and update yearly)
300ACP 327 Facility  ||Plateau 96RL 13200, —
Facilities Safe Shutdown |[Remediation  |[C.2.3.4, Row ||Authorization ISSUE: Letter
Deactivation  |Maintain Safe 2, Deliverable ||Agreement 327 (2003) requesting
Pending & Compliant 2 Planned: 30 DOE approval
Transfer to 327 Facility September 2003 to cancel
River Corridor (During - - applicability of
Contract Transition 96RL 13200, AA ementsi
= requir SIS
l;«,'_‘lt{'eg ir?qpreparation,
pending PHMC
DE-ACO6- Mod. 185
96RL 13200, reflects this
H.41, third deletion.
isentence
CD0052|[c.24.1 WBS < FFTF DE-AC06- ||Draft document to
East Flux Test (21.1.1.21.1 96RL 13200, include environmental
Fecility (FFTF) |[FFTF C.2.4.1, Row ||and cost analyses and
DOE/RL-2000-76, Rev. 34 Overview A: 10
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CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOW WBS ) : No. & Needed No. &
D Section Scope Resp. Req mt Deliverable Date GESI Date Comments
Completed Completed
CD0060(C.2.6 WBS3.44.1 ||+ Centra DE -ACO06- Complete Site-Wide Completed in
Plateau 96RL 13200, ||Well Management Plan June 2003 and
Protection Integration Remediation C.2.6, Row 1, ||including assignment of approved for
Manage and Deliverable 1 ||all monitoring wellsto release
Integrate the Contractor. 7/8/2003
Hanford Site Commitment: 30
Groundwater September 2003
Protection Planned: 30
September 2003
CD0063C.2.6 WBS 3.4.4.1 ;D'C;tmtfa‘ 9%2225 Complete Vadose Zone monitoring study. I nterim Report Due
Groundvwater eal , a
Protection Integration Remediation C.2.6, Row 1 28 February 2003 and final report due 30 ‘]Uly 2003.
Manage and Deliverable 2 ||Complete Vadose Zone RL agreed to
Integrate monitoring study final September 12,
Hanford Site report 2003 asthe
Groundwater Commitment: 30 July Commitment
Protection 2003 date. Contract
Planned: 30 July 2003 modification is
pending RL
approval.
CD008T|C.3.3 WBS3.324 |- Waste DE-ACO6- || Authorization Agreement for WRAP (review and update yearly)
Waste TRU Program |[Management  ||96RL 13200, —
Receivingand |Maintain Safe C.3.3 Row 1, |[Authorization
Processing & Compliant Deliverable 1 |[Agreement for WRAP
Facility WRAP (2003)
(WRAP) Facility DE-AC06- Planned: 30
Operations 96RL 13200,  ||September 2003
|H.41, first
Zary
IDE-ACQ6-
I96RL 13200,
H.41, third
sentence
€D0os87 % 9% Authorization Agreement for 242-A Evaporator Facility (review
Evaporator C.35 Row 1, and update yearly)
IDeliverable 1 ||Authorization Transferred to
Agreement for 242-A CHG. To be
DE-ACO06- Evaporator Facility DELETED
96RL 13200, (2003) (Mod 185
|H.41, first Planned: 30 pending)
sentence September 2003
DE-ACO06-
96RL 13200,
CDO0244(C.3.7 WBS3.3.26 |[-Waste DE-ACO06- M-26-05J : Evauation ThisTPA
200 Area Liguid Waste |[Management ||96RL 13200. ||of development status milestone has
Effluent Processiing C.3.7, Row 1, ||of tritium treatment been deleted
Treatment Fecilities Deliverable 1 ||technology that would per CR M-26-
Facility (ETF) [Treat Liquid be pertinent to the 02-01 approved
Effluentsin cleanup and 4/24/2003 and
theETF management of tritiated replaced with
waste water TPA milestone
Commitment: 31 M-26-07A,
August 2003 " Submit
Planned: 31 August Evaluation of
2003 Status of
Devel opment
of Tritium
Treatment
Technology"
Due: 03-31-04.
Pursuing
direction from
RL.
DOE/RL-2000-76, Rev. 34 Overview A: 11



PHMC Performance Report August 2003
Section A Overview

CONTRACT DELIVERABLES, CONTINUED

FH Letter RL Letter
Ref. SOW WBS . No. & Needed No. &
; Resp. Reg' mt Déliverable Comments
ID || Section | Scope &P € Date GFSI Date
Completed Completed
CDO09§|C.42 ~  |WBS34.21 |- Project DE-AC06- Quarterly Report of Personal Property Sales
Hanford Site  |Landlord Systems & 96RL 13200, -
Services Services Support C.4.2, Row 2, |[Quarterly Report of ISSUE: Report is
Asset Déliverable2 ||Personal Property Sales Discontinued.
Disposition (FY2003 Quarter 4) 0303399/03-FM D-
(Investment Planned: 12 October 0327 August 28,
Recovery 2003 2003
Operations) 0303399/03-FM D-
0327
cboi4ic4z - [WBS3462 |- Safety & DE-AC06- Nuclear Material Accountability Transaction Data Report
Hanford Site  |EH_Safeguards||Health 96RL 13200, Monthly)
Services & Security C.4.2, Row Y
Safeguards & 41, Nuclear Material Deliver to
Security Deliverable 1 ||Accountability telecommunications|
Transaction Data viaClassified
Report (FY 2003 Document Control
September) by the 8th working
Planned: 13 October day of the
2003 following month.
cboisicaz  |WBS34.62 |- Safety & DE-AC06- Nuclear Material Balance Report (Monthly)
Hanford Site  |FH Safeguards|(Health 96RL 13200, - -
Services & Security C.4.2, Row Nuclear Material Deliver to
Safeguards & 41, Balance Report telecommunications
Security Deliverable2 (FY 2003 September) via Classified
Planned: 15 October Document Control
2003 by the 15th day of
the following
month.
cbo122(c42 [WBS3462 |- Sofety& DE-AC06- Protective For ce Strength Report (Quarterly)
Hanford Site  |FH Safeguards|{Health 96RL 13200, -
Services & Security C.4.2, Row ||Protective Force Forwarded
Safeguards & 41, Strength Report (2003 information to
Security Déeliverable5 ||4th Quarter) DOERL viae
Planned: 20 October mail.
2003
CD0120||C.4.2 WBS3.4.6.2 ||» Safety & DE-ACO06- i
Hanford Site  |FH Safeguards||Health 96RL 13200. Quarterly Category of Endmg Inventory Repgrt
Services & Security C.42, Row |/Quarterly Category of Deliverto
Safeguards & 41, Ending Inventory telecommunications;
Security Deliverable6 ||Report (2003 4th via Classified
— ||Quarter) Document Control
Planned: 15 October by the 15th day of
2003 the following
month following
the quarter.
CD0119C.4.2 WBS3.4.62 |[+ Safety & DE-ACO06- ificati f
Hanford Site  |FH Safeguards|{Health 96RL 13200, OUETIET L7 g MIEaTen CIEErs REpant
Services & Security C42 Row ||Quarterly Forward
Safeguards & 41, Classification Officers information to
Security Deliverable7 ||Report (2003 4th DOE-RL viae
Quarter) mail.
Planned: 20 October
2003
CDO0116||C.4.2 ) WBS3.4.6.2 ||+ Safety & DE-ACO06- Status Report on DOE F|nd|ngs (Quarte— |y)
Hanford Site  |FH Safeguards||Health 96RL 13200,
Services & Security C.4.2, Row ||Status Report on DOE Forward
Safeguards & 41, Findings - 4th Quarter information to
Security Deliverable9 ||FY2003 DOERL viae
Planned: 10 October mail.
CRD O 470.1,|/2003
Chg 1 (Supp
Rev 1),
SectionC 2) e
subpart 1
Chg 1 (Supp
Rev 1
DOE/RL-2000-76, Rev. 34 Overview A: 12



PHMC Performance Report

August 2003

Section A Overview
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOW WBS . No. & Needed No. &
) Resp. Req mt Deliverable Comments
ID || Section | Scope &P € Date GFSI Date
Completed Completed
Cbo125(C.42 WBS34.21 |« Project DE-ACO06- Hanford Site 10-Year L oad Forecast (Annual)
Hanford Site  |[Landlord Systems & 96RL 13200 -
Services Services Support C.42 Row 50, |Hanford Site 10-Y ear
Utilities Deliverable1 |Load Forecast (2003)
Operations Planned: 30
and September 2003
Maintenance-
Electrical
Utilities
Ccbo299|C.4.2 WBS34.21 |- Project DE-AC06- Water Quality M onitoring Report (Annual)
Hanford Site  ||Landlord Systems & 96RL 13200, -
Services Services Support C.4.2, Row 52, | Water Quality to be
Utilities Deliverable3 |Monitoring Report DELETED
Operations (2003) (Moq 185
and Planned: 30 pending)
M aintenance-- September 2003
Water
Compliance
and Sampling
cbosogic4z ~  |[WBS3421 |- Project DE-AC06- 200E, 200W, 300, 400 Area Drinking Water Report (M onthly)
Hanford Site  ||Landlord Systems & 96RL 13200,
Services Services Support C.4.2, Row 52, |200E, 200W, 300, 400
Utilities Deliverable4 | AreaDrinking Water
Operations Report (2003,
and September)
M aintenance-- Planned: 10 October
Water 2003
Compliance
and Sampling
CDO0145(C.5.1 WBS3412 |- Regulatory || WA780008967 Closur e/Post-Closur e Cost Estimate (Annual)
Environment, ||Environmental |Compliance Permit
Safety, Health ||Compliance Condition Closure/Post-Closure
and Quality Environmental 1.H.1. t. | Cost Estimate (2003)
Assurance Protection 4) Planned: 17 October
(ESH&Q) 2003
WA 780008967,
Permit
=
11.H.2. (Sept.
A)
DE-AC06-
96RL 13200
C.5.1, Row 1,
Deliverable9
CD0154(C.5.1 WBS34.1.2 | Regulatory || WA780008967, Quarterly RCRA Permit Class| M odification Notification
Environment, |[Environmental [Compliance Permit
Safety, Hedlth ||Compliance Condition 1.C.3| Quarterly RCRA
and Quality Environmental Permit Class|
Assurance Protection WAC 173-303, | Modification
(ESH& Q) WA C 173-303, |Notifications (2003 4th
Section 830, gl”a”zg 1 0cton
-(4](3“.](9) anned: ober
2003
DE-AC06-
96RL 13200,
C.5.1, Row 1,
Deliverable 19
CD0293|[C.5.1 WBS 6.5.10.1.1 |+ Regulatory DE-ACO06- ifi cati
Emitonment. ||Erios Arslereon |Compliance [|98RL 13200 Quarterly Updatzof tfhedSt'\:;\Irtup toldOtIIZflcﬁI'Itpn Report for Fluor
C5.1 Row3. anfor anag acilities
and Quality Act Deliverable2 | Quarterly Update of the
Assurance Nuclear Safety Startup Notification
(ESH& Q) Report for Fluor
Hanford Managed
Facilities (2003 4th
Quarter)
Planned: 20 October
DOE/RL-2000-76, Rev. 34 Overview A: 13
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August 2003

Section A Overview
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOW WBS . No. & Needed No. &
) Resp. Req mt Deliverable Comments
ID || Section | Scope &P € Date GFSI Date
Completed Completed
CDO0133[C.5.1 WBS - Safety & DE -AC06-
B ment |ea0451 Heath o150, OSHA 2001 L og Summary Report (Annual)
Safety, Hedth |OS& H Shared C.5.1, Row 4, ||OSHA 2001 Log
and Quality  [Services Deliverable 2 ||Summary Report
Assurance Occupational (2003)
(ESH&Q) Safety & CRD O 231.1, ||Planned: 30
Health Chg 2, Section ||September 2003
i
CRD O 231.1
IChg 2, Section
lLa
CRD O 231.1
IChg 2, Section
1.b
CDO134 (E3-5-,1 ot ‘G’VlBOSlS N ;fjﬁy& 9'2';%‘;2& Calendar Year 200X - Computerized Accident/I ncident
nvironm .10.1.0. . - .
Safao Health |OS&H Shared IC51 Rowa ||Reporting System Tabulation of Work Hours and Vehicle Usage,
and Quality  |Services Deliverable 3 and Property Evaluations (Quarterly)
Assurance Occupational Manhour and Vehidle
(ESH&Q) f‘aef;t%& Usage Report (3rd
t Quarter CY 2003)
Planned: 20 October
2003
CDO0266|[C 53 WBS * Business DE -AC06- Added Factor Report (Annual)
Management  |6.6.10.1.1 Systems 96RL 13200
Productsand  [Business C.5.3, Row 1, ||/Added Factor Report
Controls Systems Deliverable 1 ||(2003)
M anagement Planned: 30
Accounting September 2003
System
CD0267)C.5.3 WBS + Business DE -AC06- Annual Estimated Property Valuation
Management (6.6.10.1.1 Systems 96RL 13200, -
Productsand  |Business C.5.3, Row 1, ||Annual Estimated
Controls Systems Deliverable 2 ||Property Valuation
Management (2003)
Accounting Planned: 30
System September 2003
CD0269(C.5.3 WBS « Business DE-AC06- Annual Report on Contractor Wor kfor ce Restructuring
Management (6.6.10.1.1 Systems 196RL. 13200,
Productsand  |Business C.5.3 Row 1, ég'"t'-lgd REPV?/“ E?
Controls Systems Deliverable 3 ||Contractor Workforce
M anagement Restructuring (2003)
Accounting Planned: 3 October
System 2003
CDO0270|[C.5.3 WBS « Business DE-ACO06- Conference M anagement Report (Quarterly)
Management |[6.6.10.1.1 Systems 96RL 13200,
Productsand ~ |Business C.5.3, Row 1, ||Conference
Controls Systems Deliverable 4 ||Management Report
M anagement (2003 4th Quarter)
Accounting Planned: 10 October
System 2003
CD0179(C.5.3 WBS * Business DE-AC06: Contract Funds Status Report (M onthly)
Management [6.6.10.1.1 Systems 196RL 13200,
Productsand  |Business C53_Row 1, |[Contract Funds Status
Controls Systems Deliverable 5 ||Report (September
—  |[Fro3)
Accounting Planned: 20 October
System 2003
CDo177C.5.3 WBS * Business DE-AC06- Department of Labor Form 5500 (Annual)
Management  |6.6.10.1.1 Systems 96RL 13200
Productsand  [Business C.5.3, Row 1, ||Department ?f Labor
Controls Systems Deliverable 7 ||(DOL) 5500's (2003)
I ||Planned: 15 October
i y _ 2003
Accounting g ACO6:
DOE/RL-2000-76, Rev. 34 Overview A: 14
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August 2003

Section A Overview
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOwW WBS . No. & Needed No. &
; Resp. Req' mt Deliverable Comments
ID || Section | Scope &P € Date GFSI Date
Completed Completed
CD0273|C.5.3 WBS * Business DE -AC06- Erroneous Payment Rq)ort (Quarte”y)
Management (6.6.10.1.1 Systems 96RL 13200.
Productsand  |Business C.5.3, Row 1, ||Erroneous Payment
Controls Systems Deliverable 10 ||Report (FY2003 4th
M anagement Quiarter)
Accounting Planned: 20 October
System 2003
CD0173 _3-5-3 . \eNe?lso " S?;:g;ﬁ g—'ZELAféSSb Financial | nformation System (FIS) Management & Reporting
anagemen .6.10.1. e
Productsand  |Business C53 Row L System (MARS) (Month-End Deadlines)
Controls Systems Deliverable 13 ||Financial Information
Management System (FIS)
Accounting Management &
System Reporting System
(MARS) (FY 2003
September)
Planned: 10 October
2003
CDo279 _&-5-3 . \éve?fou '5;3?"955 9_'2EI'_A§286 Fiscal Year 200X Year-End Requirements and FY 200X
anagemen .6.10.1. ems . r
Producisand  |Business C53 Row L Planning Requirements (Annual)
Controls Systems Deliverable 17 ||Fiscal Y ear 200X Y ear-
Management End Requirements and
Accounting FY 200X Planning
System Requirements
(FY2003)
Planned: 30
September 2003
€D0277 _,\CA-5-3 . \éve?lso ” ‘5;3;13"% g—gg'LAlgggb Fiscal Year 200X Travel Target Fourth Quarter Report and
anagemen .6.10.1. ems .
Producisand  |Business C53 Row L Fiscal Year 200X Travel Target Request (Annual)
Controls Systems Deliverable 18 ||Fiscal Year 200X 1st & 2nd
Management Travel Target Fourth Quarter
Accounting Quarter Report and FH-0301620
System Fiscal Year 200X Completed: 21
Travel Target Request April 2003
(FY2003)
Planned: 15 October 3rd Quarter
2003 FH-0302841
Completed: 22
July 2003
CD0281(|C 5.3 WBS * Business DE-AC06- Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)
Management (6.6.10.1.1 Systems 96RL 13200,
Productsand  |Business C.5.3, Row 1, ||Fluor Hanford, Inc,,
Controls Systems Deliverable 19 |[Cost Submittal
Management FHXXXX (FY2003
Accounting September)
System Planned: 10 October
2003
CD0294 ,\CA_53 . ‘éngOl L ‘5;3;5"% g%gggb Reconciliation of Activities Charged to Suspense Debits and
anagemen .6.10.1. ems ;
Producisand  |Business C53 Row L Budget and Reporting (B& R) Number (Monthly)
Controls Systems Deliverable 22 ||Reconciliation of
Management Activities Charged to
Accounting Suspense Debits and
System Budget and Reporting
(B&R) Number
(FY 2003, September)
Planned: 10 October
2003
CD0295(C.5.3 WBS + Business DE-AC06- Report of Compensation (Form DOE-F-3230.6a) (Annual)
Management  [6.6.10.1.1 Systems |96RL 13200, Reportof
Productsand  [Business C.5.3, Row 1 X
Controls Systems Deliverable 23 ||Compensation (Form
Management —  —||DOE-F-3230.6a)
Accounting (FY2003?
System Planned: 5 October
DOE/RL-2000-76, Rev. 34 Overview A: 15
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August 2003

Section A Overview
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOW WBS . No. & Needed
. Resp. Reg' mt Déliverable Comments
ID | Section | Scope &P & Date GFSI
Completed Completed
CD0290||C.5.3 WBS 6.6.9.2.1 || Project DE -AC06-
Nimegoment | StoPaine - |Systoms & oeRL 13000, Procurement Balanced ScoreCard (Annual)
Productsand  |& Integration - ||Support C.5.3_Row 4, ||Procurement Balanced
Controls SS IDeliverable 2 ScoreCard (FY 2003)
Contract Planned: 15 October
Reporting 2003
CD0272C.5.3 WBS6.6.9.2.1 ||+ Project DE-ACOS- | EEO-1 Report - Required by and sent to the U.S. Department of
Management  (Site Planning ||Systems & 96RL 13200, Labor (Annual)
Productsand  |& Integration - ||Support C.5.3, Row 4
Controls SS Deliverable 5 ||[EEO-1 Report -
Contract Required by and sent to
Reporting the U.S. Department of
Labor (FY2003)
Planned: 30
September 2003
CD0285(C.5.3 WBS6.6.9.2.1 |- Project DE-AC06- Internal Audit Quarterly Status Report
Management [Site Planning ||Systems & 196RL. 13200, -
Productsand  |& Integration - ||Support C.5.3, Row 4, ||Internal Audit
Controls SS Deliveraple 7 |[Quarterly Status Report
Contract (4th Qurarter FY 2003)
Reporting Planned: 20 October
2003
CD0298 EA-5-3 ot lgltBﬁpili-ﬁ-Q-ZJ 'SyP;C’J'eCT& 96RL1320E) VETS-100 Report - Required by and sent to the U.S.
anagem e Planning ems
Productsand (& Integration - |(Suppart C5.3, Row 4, Department of L abor (Annual)
Controls SS Deliverable 17 ||\VETS-100 Report -
Contract Required by and sent to
Reporting the U.S. Department of
Labor (FY2003)
Planned: 30
September 2003
CDOo165(C.5.3 WBS * Regulatory || DE-AC06- Fluor Management Plan (HNF-M P-001) (review and update
Management  [6.26.1.1.1 Compliance O6R L 13200, I
Products and Requirements IC.53. Row 5 ear Y)
Controls Management Deliverable 1 ||Fluor Management Plan|
Contractor (HNF-M P-001)
M anagement (FY2003)
Plan Planned: 30
September 2003
CD0195(|C.5.4 WBS 6.6.2.1.1 ||* Business Litigation Quarter|y RL Law Report
Legal Services [Legal Services ||Systems M anagement
and Litigation |Legal Services Plan (LMP), |[Quarterly RL Law
Management  |and Litigation Litigation Report (FY2003 4th
M anagement Management  |[Quarter)
Plan (LMP) Planned: 20 October
2003
IDE-ACQ6-
96RL 13200,
C.5.4, Row 1,
Deliverable 4
CD0196(C.5.4 ) WBS 6.6.2.1.1 ||+ Business DE-ACO06- SJb] ect | nventions/Patents Reports (Annua|)
Legal Services |Legal Services ||Systems 96RL 13200 -
and Litigation |Legal Services C.5.4, Row 1, ||Subject
Management  |and Litigation Deliverable 5 ||Inventions/Patents
M anagement Reports (2003)
IDE-ACOQ6- Planned: 30
96RL 13200, (|September 2003
[lsentence 1
DE-ACO06-
96RL 13200,
1.117(h)
sentence 2
CDo29Y _8;5-9t9u . —‘S’Bj 582-2_-1-1 '3;3;15‘"955 9_'2EI'_A1§286 Quarterly Limited Emergency Preparedness Exercise
irect Support |Leg vices ems E -
| E— valuation Reports
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Section A Overview
CONTRACT DELIVERABLES, CONTINUED
FH Letter RL Letter
Ref. SOW WBS . No. & Needed No. &
) Resp. Req mt Deliverable Comments
ID || Section | Scope &P € Date GFSI Date
Completed Completed
CD0205(C.5.9 WBS66.21.1 ';;Si"e‘s 9—%ELA1%%6 Emer gency Readiness Assurance Plan/Report (ERAP) (Annual)
ems "
toDOE/RL  |Emergency C.5.9, Row 3, ||Emergency Readiness to be
(Department of |Preparedness Deliverable 3 ||Assurance Plar/Report DELETED
Eneray. - RL Support (ERAP) (2003) (Mod 185
Richland CRD O Planned: 30 pending)
Office) 151.1A, Item 4 || September 2003
DOE/RL -94-
02, Section
14.2.1
€D02031C.59 WBS662.L1 |- Business | DE-ACOE- Quarterly Emergency Management Metrics Data
Direct Support |Legal Services ||Systems 96RL 13200,
to DOE/RL Emergency C 5.9 Row 3, ||Quarterly Emergeqcy to be
Department of |Preparedness Deliverable 4 ||Management Metrics DELETED
Energy, - RL Support Data (FY 2003 4th (Mod 185
Richland DOE/RL-%4- |[Quarter) pending)
Office) 02 Section Planned: 20 October
14.2.4 2003
DOE/RL -%4-
02, Section
14.2.4
DOE/RL -94-
02, Section
14.2.4
CD0202(C.5.9 WBS6.6.8.1.1 ||+ Business DE -AC06- Waste Minimization Program Plan (Waste Stream Priority)
Direct Support (Contracts Systems 96RL 13200, A al
toDOE/RL  |Administration C.5.9. Row 6 (Annual)
(Department of |Site-Wide RL Deliverable 5 |[Waste Minimization to be
Energy Support Program Plan (Waste DELETED
Richland DOE 5400.1, |[Stream Priority) (Mod 185
Office) Chg 1 (FY2003) pending)
Chapter 111 Planned: 30
Section 4 September 2003
DOE/RL-2000-76, Rev. 34 Overview A: 17
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Section A Overview
FY 2003 ScHEDULE/COST PERFORMANCE ($K)
The following provides a brief synopsis of overall PHMC contract cost/schedule performance.
Budgeted Cost
Budgeted Cost of of Work Actual Cost of Work Schedule Schedule | Cost Variance |Cost Variance| Budget At
Fiscal Year To Date ($K) Work Scheduled Performed Performed Variance $ Variance % $ % Completion
Spent Nuclear Fuel Project
RL-RS03 Spent Nuclear Fuel 141,166 138,253 146,309 -2,913 -2% -8,056 -6% 156,184
Central Plateau Remediation
RL-RC06 300 Area Facility Transition 20,559 20,273 17,480 -286 -1% 2,793 14% 22,489
RL-CPO1 200 Area Remediation 26,451 24,436 29,745 -2,014 -8% -5,309 -22% 28,892
Plutonium Finishing Plant
RL-CPO3 Plutonium Finishing Plant 93,107 87,458 88,399 -5,648 -6% -940 -1% 104,203
Fast Flux Test Facility
RL-RC03 Advanced Reactor Transition 1,846 1,880 1,304 34 2% 576 31% 2,210
RL-CP04 FFTF Project 34,442 33,649 31,990 -794 -2% 1,659 5% 38,151
Waste Management
RL-RSO1 South Hanford Industrial Area Clean Up 227 207 206 -20 -10% 1 1% 253
RL-CP02 200 Area Materials & Waste Mgm't 101,912 96,761 94,637 -5,151 -5% 2,125 2% 114,419
RL-SS03 Groundwater Management & Monitoring 19,321 17,081 15,517 -2,240| -13% 1,564 9% 21,445
RL-SS04 Groundwater/Vadose Zone Protection 2,947 2,863 2,701] -84 -3% 162] 6% 3,181
RL-SCO1 Near Term Stewardship 2,235 2,206 1,908 -29| -1% 298 14% 2,482
Site Integration and Infrastructure
RL-SS01 Site Systems & Requlatory Analysis 12,956 12,956 11,576 o) 0% 1,380 11% 19,471
RL-SS02 Landlord & Site Services 55,278 53,587 42,094 -1,692 -3% 11,493 21% 68,302
RL-SS05 HAMMER 4,473 4,445 4,118 -28| -1% 328 7% 4,939
RL-SS-D Safequards & Security 40,118 40,118 39,742 [0] 0% 376 1% 44,407
Subtotal Sub-project Work scope 557,038 536,173 527,723| -20,865 -4%]| 8,450 2%0| 631,029
National Programs (T&P, WM) 763 763 671 0 0% 92 12% 945
RFS/DOE-Directed 9,824 9,824 8,549 0 0% 1,275 13% 11,299
Work for Federal Agencies 5,504 5,504 5,438 o] 0% 66 1% 7,794
Work for Non-Federal Agencies 828 828 717 o] 0% 110 13% 1,444
Inter-DOE Work Orders 2,855 2,855 2,536 0| 0% 319 11% 3,266
Work from PNNL 5,957 5,966 5,091 9 0% 875 15% 6,900
Work from BHI 2,325 2,337 1,752 12 1% 585 25% 2,581
Work from CH2M 49,693 49,569 48,699 -124 0% 870 2% 54,905
Other Work for Others 476 476 414 0 0% 62 13% 513
Total Work For Others 78,224 78,120 73,866 -104 0%| 4,254 5%| 89,648
Total FH Contract Work scope 635,260| 614,293 601,589| -20,968 -3%| 12,704 2%| 720,676

SCHEDULE PERFORMANCE: FYTDschedule performance reflects a -3%/-$20,968K unfavorable schedule
variance. The established threshold is +/-10% or $1M. The significant schedule variances are discussed in
the following sections: Spent Nuclear Fuel Project (Section B); Central Plateau Remediation (Section C);
Plutonium Finishing Plant (Section D); Waste Management (Section F); and Project Systems and Support

(Section G).

Cost Performance: FYTD cost performance reflects a 2%/$12,704K, favorable cost variance. The
established threshold is +/-10% or $1M. The significant cost variances are discussed in the following
sections: Spent Nuclear Fuel Project (Section B), Central Plateau Remediation (Section C), Fast Flux Text

Facility (Section E), Waste Management (Section F), Project Systems and Support (Section G), Site

Integration and Analysis (Section H) and Work for Others (Section ).
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Section A Overview
FY 2003 SCcHEDULE/COST PERFORMANCE STATUS, CONTINUED
Performance Status
FYTD and Monthly ($000s)
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MILESTONE PERFORMANCE

Milestones represent significant events in project execution. Milestones are established to provide high
level visibility to critical deliverables and specific status on the accomplishment of these key events.
Because of the relative importance of milestones, the ability to track and assess milestone performance
provides an effective tool for managing the PHMC contract. FY 2003 milestone information is based upon
the current baseline including RL-approved changes. Changes in both the number and type of milestones
from month to month are the result of Baseline Change Requests approved during the year.

Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters
[DOE-HQ], and RL) shows that eighteen milestones were completed on or ahead of schedule, two were
completed late and three milestones are overdue.

FISCAL YEAR-TO-DATE I REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE Cog’:f ted ™ on COth'gted Overdue FoEr:fIaSt on FO[ZE:St Tozt&;g\(
Y Schedule y Schedule
Enforceable Agreement 16 1 2 2 1 1 0 23
DOE-HOR 1 0 0 0 0 0 0 1
DOE-RL] 0 0 0 1 0 4 0 5
Total FHJ 17 1 2 3 1 5 0 29
DOE/RL-2000-76, Rev. 34 Overview A: 19



PHMC Performance Report

August 2003
Section A

Overview

MILESTONE PERFORMANCE, CONTINUED

The overdue enforceable agreement milestones are Tri-Party Agreement (TPA) Milestones:
M-34-08/S04-02-205, Initiate Full Scale KE Basin Sludge Removal, forecast to be ready to commence
contractor Operational Readiness Review by October 18, 2003 (addressed in Section B);and
M-91-12A/WMH-03-015, Treat 240 Cubic Meters by 12/31/2002 which TPA has sent a letter of
direction to RL to change the date of December 31, 2004 (detailed in Section F).

The overdue RL milestone is S04-00-205, CD4/Complete Operational Readiness Review sludge transfer

from K Basins where the forecast is to be ready to commence contractor Operational Readiness Review by
October 18, 2003 (detailed in Section B).

SAFETY OVERVIEW

The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving Voluntary Protection Program “star” status, and
accomplish work through Enhanced Work Planning. Safety and health statistical data is presented below.

The safety charts are reported according to Occupational Safety and Health Administration (OSHA)
standards.

Total OSHA Recordable Case Rate: The FH OSHA Recordable Rate remains

stable at the 1.5 baseline average. However, increases in the First Aid Case Rate are a leading indication
that continued focus on safety improvement activities is needed.

Cases per 200,000 hours

UCL
Comparison A CY 2002 =1.6
CY 2003 =1.5
r\ \ /\ # R DOE Complex Comparison
w w V Average = 2.1 (CY02)
| Avg=15
0-5 (Feb 00 - Jul 00)
o —+—+—+—+—+—+-—+—++++t+++++t+++++++++++++
588533888 9938383
S 5 23 2 2 £ 5 23S 2 2 S 5 23
S=23°~"8§28=2~>8§28s2"
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OSHA Days Away From Work (DAFW) Case Rate: the FH safe work

hours total is currently 120,576. The safe hours count was reset on August 27, 2003, following a DAFW

injury resulting from a third-party motor vehicle accident.

07 T Cases per 200,000 hours
06 + ucCL
05 T Comparison CY 2002 = 0.09
Avg=0.10 CY 2003 =0.14
04 T (Feb 01 - Jul 03) A DOE Complex Comparison Average =
03 + 0.30 (CY02)
SN AR AVAW A
0.1 1
0
o o d d d d o N N &N N N MmO MM MO m
eI IPILIY®S
S 8 ® 35 %3 5§58 &3 %3 &8 & >
D 2 = - ) Z2 O 2 = - v =Z D 2 = -

First Aid Case Rate: the First Aid Rate undergoes seasonal cycles. Some of the increase is

related to summer injuries, but much of the increase is in Strains, Sprains, and Pains. A new baseline

average has been calculated due to recent increases, and June and July 2003 are significantly higher than
average. August came in on the new baseline.

Cases per 200,000 hours

Fiscal year calculations are not
included as DOE does not publish a
comparison rate, and comparisons of
partial fiscal year data to prior years
would not be appropriate due to the
routine cyclical trends in the data.
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Safety Cost Index: FH has reviewed past Restricted Work Activity cases that are still
incurring restricted time, and has referred several for medical re-evaluation.
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351 UCL
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the correct FYTD values.

GOLD METRICS

Note: RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS
quantities were reported before the data was validated, thus third quarter MLLW and LLW actual values
were erroneous. Prior to final reporting to DOE-HQ, RL will point-adjust the September actual to reflect

August 2003

Overview

Measure/Units FY03 FYo3 FYos Izt;::-l? Sep-03 FYos
1-Qtr 2-Qtr 3-Qtr August Total
Plutonium Metal or Oxide | Planned 500 500 200 | 1,500 °00 2,000
packaged for long-term - -
storage (# of containers) Actual 200 200 500 [ 1,400
Plutonium or Uranium Planned 413 421 61 895 i 895
Residues packaged for
disposition (kg/bulk) Actual 580 202 281 1,041 . )
Transuranic Waste Planned 9 9 30 48 30 8
shipped for disposal at
WIPP (cubic meters) Actual 9 9 126 221 i i
Spent Nuclear Fuel Planned 324 146 197 667 188 855
packaged for final - -
disposition (MTHM) Actual Sld L HES s
Low-Level and Mixed Low-| Planned 916 383 401 | 1,700 620 2,320
Level Waste disposed
: 916 383 840 | 3,261 - -
(cubic meters) Actual
Nuclear Facility Planned 2 - - 2 - 2
Completions (# of > - - > - -
facilities) Actual
. - - - - - 2 2
Industrial Facility Planned
Completions (# of > >
facilities) Actual i i i i
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FY 2003 FH FUNDS VvS. SPEND FORECAST ($000)

This chart reflects the FH organizational structure. This breakout is necessary to provide FH project
managers with information specific to their areas of responsibility and accountability and to facilitate
effective management of the funds within their control (obligated to the PHMC).

Funding |FY 2003 Fiscal SOl Pl
Sub-project PBS Guidance | Year Spend Project
FY 2003 Forecast Compjletion Post 2006 Other
Spent Nuclear Fuel RS03| $164.498 $160.350 $4.148
Central Plateau Remediation RC06 $20.660 $18.698 $1.962
CP0O1 $34.848 $34.713 $135
Total CP $55,508 $53.411 $1,962 $135
Plutonium Finishing Plant CP03| $107,412 $102,620 $4,792
Fast Flux Test Facility CP04 $38,171 $36,066 $2,105
Advanced Reactor Transition RCO03 $2,219 $1,544 $675
Waste Management CP02| $111.450 $108,829 $2,621
RS01 $305 $238 $67
SCO01 $2,393 $2,111 $282
SS03 $20,289 $18,279 $2,010
SS04 $3,217 $3,047 $170
Total WMl $137,654 $132.504 $2.621 $2.529
Landlord and Site Services, SS02 $61.591 $49.590 $12.001
Site Systems & Regulatory Analysis SS01 $14.297 $12.253 $2.044
HAMMER SS05 $4.939 $4.664 $275
Safequards and Security SS-D $47.958 $45.760 $2.198
Total FH| $634,247 $598,762 $25,524 $4,983 $4,978
| SSUES

Spent Nuclear Fuel (SNF)

Sludge Retrieval and Disposition: The TPA milestone (M-34-08) to begin K East sludge movement by
December 31, 2002, is late. Effective September 17, 2003, SWS activities were reorganized into a single
organization reporting directly to FH’s President and Chief Executive Officer. This reorganization is a key
component of FH’s plan to bring focus on SWS activities. On September 12, 2003, RL approved the SWS
DSA to support construction that documented FH’s technical approach for the SWS. The DSA for the SWS
will be submitted to RL by September 29, 2003. Approval will be required by October 6, 2003, in order to
maintain schedule. The project remains on schedule for critical path activities required to declare
operational readiness on October 18, 2003. A work-around is in place for the procurement of regulator
valves, which are now on the critical path.

Fuel Production — FTS Shipments: Removal of all K Basin fuel by July 31, 2004, is based upon the

completion of FTS shipments by January 31, 2004. As of September 22, 2003, the project completed 169
FTS shipments (1,690 canisters) and is 30 shipments (300 canisters) behind schedule. Operation of the
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| SSUES, CONTINUED

K East and K West FTS lift tables has degraded since July with multiple limit-switch and alignment
problems. Recovery actions are in progress and include the following:
Assigned a contract engineer with excellent FTS design/installation experience to work with the FTS
project team to support system evaluation and repairs. The following system maintenance activities
were performed:
0 Leveled both tables;
0 Replaced three of four right-angle drives in K East; and
0 Installed noise monitoring equipment in K East to evaluate the source of noise and vibration in
the jackscrews.
Assembling a small expert team to evaluate alternative methods of transferring fuel from K East to K
West that can be used in parallel with, or in lieu of, the FTS. This team will also evaluate alternatives
to the MCO Load-out System/Canister Load-out System equipment associated with the MCOs.

Central Plateau Remediation Project (CP)

233-S Facility D&D: Accelerated 233-S demolition activities are in progress to complete the project by
November 14, 2003. A revised execution plan was developed to support the accelerated schedule. The
new contractor, CR/X Environmental Services, Inc. (CR/X), has moved heavy equipment (excavator and
shear attachment) to the Site and re-assembled it. They are currently undergoing testing and
maintenance to prepare for field work. CR/X has completed the wall-cut plan, and FH is integrating it into
the work planning documents for field execution. The Air Monitoring Plan and Remedial Action Plan Report
have been approved, and the Radiological Control Plan has been issued. Demolition preparations on
day/swing shift schedule, with overtime on weekends, have been executed.

Plutonium Finishing Plant Project (PFP)

Shipment of the first 3013 containers to the Savannah River Site (SRS): PFP continues working
with DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first shipment
of material from PFP to SRS.

Waste Management Project (WM)

Waste Management Performance on Lock-out/Tag-out: Initiated procedures and controls for the
lock-out/tag-out program which results in and reflects a zero-tolerance level of lock and tag violations. An
independent check of personnel training records to validate qualifications was completed. Individuals
accountable for lock and tag have been identified, and briefings with all management on the expectations
for control of hazardous energy and the significance of individual performance are underway. Additional
briefings are planned for all personnel involved in the program. The expected completion date is
September 30, 2003.
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| SSUES, CONTINUED

Receipt of an Administrative Order on Washington Hazardous Waste Management Act and
Dangerous Waste Regulation: Significant acceleration of retrieval, designation, treatment and
certification of MLLW and TRU waste is required. The stay was extended until October 1, 2003, for section
I1.C.ii. The draft Sampling and Analysis Plan for burial ground 218-W-4C was completed and transmitted
to Ecology on August 12, 2003. A change package was approved to change the August 31, 2003,
milestone date for submission of the TRU/TRU mixed waste Project Management Plan to December 31,
2003. Negotiations continue between RL and Ecology on a proposed change package and settlement
agreement. The agreements will include suspect TRU retrieval milestones that will be difficult to meet and
fundamentally changes the current planning basis for retrieval. RL direction on implementing the draft
change package is expected by October 1, 2003. Until negotiations are concluded, the terms of the order
remain in effect and are difficult, if not impossible, to meet based on current and planned waste retrieval,
designation, treatment and certification capabilities for MLLW and TRU waste. Significant impacts include
needing additional funding above the current baseline to execute this new work scope, plus the risk of
being subject to enforcement by Ecology if the terms are not met.
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